PUBLISHED 15 OCTOBER 2026 · 01:34 UTC

Checks run in parallel and builds happen once.

SURFACE		CLOSED
Release	no listed issues	0

The closure map is empty until release evidence names verified issues.

One dot, one closed issue. 0 issue-bearing surfaces.

Read the map data ↓

Release at a glance

0

Issues closed

Named, verified closed issues in this report

0

Features added

Top-level Added entries in the CHANGELOG section

0

Changed entries

Top-level Changed entries in the CHANGELOG section

0

Fix entries

Top-level Fixed entries in the CHANGELOG section

20m 33s

Green to published

gate.green.epoch to the published receipt, when available

87m 7s — from the first cut; no request time recorded

Request to published

The release request (or first cut) to publication; receipt REQUEST_TO_PUBLISHED_SECS

87m 7s

Cut to published

The first release-train cut to publication; receipt CUT_TO_PUBLISHED_SECS

8m 44s — within budget (10m 0s budget)

Tag to published

First tag workflow to publication; measured budget result

1 — 36m 1s blocked: preflight 36m 1s

Blockers

Each blocked stage, from the block to its next completion; receipt BLOCKER_COSTS

2

Manual interventions

Distinct rescued stages plus recorded hand fixes; receipt INTERVENTIONS

▼ **Change map · data and reading guide**

One filled dot represents one closed issue. Dots have equal weight: this is a count of closures, not a measured impact score.

Change map data · closed issues by surface

SURFACE	ISSUES CLOSED	ISSUE NUMBERS
Release	0	No listed issues

SURFACE	ISSUES CLOSED	ISSUE NUMBERS
Total	0	0 issue-bearing themes

Source: CHANGELOG `/mnt/rewind/cas/scratch/release-3.53.0/CHANGELOG.md`, release-notes `/mnt/rewind/cas/scratch/release-3.53.0/docs/release-notes/2026-10-14-v3.53.0-slack.md`, GitHub `Richards-LLC/cassy` release v3.53.0; retrieved 2026-10-15T01:34:38Z.

What you can do now

02 / 06

Faster releases you can trust

Checks run side by side

WAS the final release check ran about thirty steps one after another. →

NOW independent steps run together within the machine's memory.

One build per release

WAS the same release was built three times on its way out. →

NOW it is built once and reused, and the Mac build is about half as long.

Quicker test runs

WAS every small change re-ran the full test suite of nearly 12,000 tests. →

NOW only the tests a change can affect run.

Mistakes caught earlier

WAS a typo or version number in a comment was found only after a long remote check. →

NOW it is caught in seconds, before the change is sent, with the exact fix shown.

Cassy always opens

WAS one release could not start for anyone on the default settings, and nothing noticed. →

NOW every release is started the way you start it before it ships.

Lessons stick

WAS the same release problem could be noted as learned again and again. →

NOW a repeat needs a real fix, and old noise was cleared from memory.

Under the hood

03 / 06

Release pipeline

Parallel gate

WAS about 30 release-gate rows ran sequentially (29 min on 3.51.1). →

NOW rows declare `cpu`, `mem=`, `excl=`, `after=` and `writes-tree`, run concurrently under the assembly-proof memory budget with private scratch, and keep canonical receipt order. `CAS_RELEASE_GATE_PARALLEL=1` restores serial.

One build

WAS the gate, the publisher and CI each built the release binary. →

NOW `release-binary-isa` records a manifest-bound archive, and `release.sh` reuses it on a full match (10 m 55 s rebuild → 33.7 s audit). The macOS asset builds with LTO off (1686 s → 912 s cold).

Scoped CI

WAS nextest's progress counter broke `ci-test-impact.py`'s FAIL parser, so every factory lane ran all 11,850 tests. →

NOW the counter parses, poisoned history is re-read from the uploaded logs, and a failed lib test reruns exactly (876 s → 332 s).

Shift left

WAS second-scale mistakes cost a CI or merge-queue round. →

NOW `--fast-rows` covers next-version literals, `CARGO_BIN_EXE_*`, call shapes and release-notes drafts, prints `FIX` lines, and runs in a factory pre-push hook. `test-release-gate.sh` went from 2165 s to about 115 s.

Operator launch smoke

WAS 3.51.0 shipped unable to launch `cas factory` on default config. →

NOW the `operator-launch-smoke` row and the install-path proof run the real binary from a clean operator shell (hidden `--check-launch`).

Budgets and learning

WAS latency regressions and repeat failures were found by hand. →

NOW versioned stage budgets (including commit-to-main) fail the report and file one P0, and a failure class learned twice needs an open P0/P1 cause task. `scripts/release_env.py` resolves Zig, scratch and toolchain for every caller.

Fixes ledger

04 / 06

Issue register · 0 verified closures

ISSUE	STATE	CLOSED	THEME

Install

05 / 06

```
cas update  # install v3.53.0 through the proje
ct's normal release channel
```

Change map data · closed issues by surface

ASSET	DIGEST	SIZE
cas-aarch64-apple-darwin.tar.gz	sha256:a145878ec420fe8ecb2c36bebc1f1 89f9f4a85ec9a542a0979bb6316868a6389	31921109
cas-x86_64-unknown-linux-gnu.tar.gz	sha256:1d03339acff2ed9ab544b51a55ab7 fc71e00250c1bf9deaacfd2febe66471056	36167223

Evidence and scope

06 / 06

Retrieved: 2026-10-15T01:34:38Z.

Source: CHANGELOG `/mnt/rewind/cas/scratch/release-3.53.0/CHANGELOG.md`, release-notes `/mnt/rewind/cas/scratch/release-3.53.0/docs/release-notes/2026-10-14-v3.53.0-slack.md`, GitHub `Richards-LLC/cassy` release v3.53.0; retrieved 2026-10-15T01:34:38Z.

GitHub issue theme assignment uses labels first, then the keyword table in the CLI. Any issue classified as `Unclassified` is shown in the map so a human can correct the Markdown before rendering.

Release-notes draft: `docs/release-notes/2026-10-14-v3.53.0-slack.md`.

CHANGELOG source: `CHANGELOG.md`.

GitHub release: <https://github.com/Richards-LLC/cassy/releases/tag/v3.53.0> (published or unknown).

Release receipt: `/home/pippenz/.cas/artifacts/release/v3.53.0-release-3.53.0/release-published.receipt`.

No source warnings.